
	  

	  

Tarset	  and	  Greystead	  NDP	  Steering	  Group	  meeting	  held	  on	  17th	  December	  2013	  

Present:	  	  Preston	  Hoggan	  (Acting	  Chair),	  Rex	  Cooper	  (Secretary),	  Gerry	  Gregory,	  Megan	  Nixon,	  John	  Holland	  
(joined	  the	  meeting	  at	  10.30am),	  Tammy	  Adams	  (NNPA),	  Chris	  Anderson	  (Planning	  Aid,	  joined	  meeting	  at	  
10.20am)	  	  

1.	  	  	  	  	  	  	  	  	  	  	  Introduction	  

Preston	  explained	  that	  Chris	  Armstrong	  from	  Planning	  Aid	  to	  address	  the	  meeting	  at	  10.15am	  	  

2.	   Apologies	  

Apologies	  were	  received	  from	  Anne	  Munroe,	  Darrell	  Jackson.	  

3.	  	  	  	  	  	  	  	  Minutes	  of	  the	  last	  meeting	  	  

After	  amendments	  to	  Item	  6	  	  re:	  direct	  support	  from	  Planning	  Aid	  and	  time	  slippage,	  the	  minutes	  were	  
agreed	  as	  a	  true	  record	  of	  the	  last	  meeting.	  	  	  

4.	  	  	  	  	  	  	  	  Matters	  arising	  

Completed	  Actions:	  	  

Ø Megan	  in	  receipt	  of	  written	  confirmation	  from	  Planning	  Aid	  for	  revised	  Planned	  Grant	  Finish	  Date	  of	  
30th	  April	  2014.	  [Item	  6]	  

Ø Rex	  in	  receipt	  of	  back	  minutes	  from	  Megan.	  [Item	  6]	   	  

Ø List	  of	  materials	  required	  for	  architects	  received	  from	  Jenny	  Ludman.	  [Item	  6]	  

Ø Chart	  personalised	  to	  Tarset	  and	  Greystead	  by	  Preston,	  distributed	  to	  group.	  This	  chart	  supports	  the	  
project	  plan	  by	  indicating	  the	  progress	  of	  every	  activity	  within	  each	  stage	  needed	  to	  complete	  the	  
Plan	  –	  the	  recorded	  status	  is	  either	  ‘Completed,	  In	  progress	  or	  Not	  started’	  [Item	  7]	  

Ø Supporting	  documents	  and	  conditions	  for	  grant	  and	  direct	  support	  from	  Planning	  Aid	  read	  by	  all.	  
[Item	  7]	  

Actions	  carried	  forward	  

Ø Invite	  Michael	  O’Brien,	  Northumberland	  Water,	  to	  meeting	  on	  7th	  January	  2014.	  (Rex)	  [Item	  4]	  

Ø Presentation	  to	  the	  Parish	  Council	  to	  be	  made	  in	  January	  2014,	  identifying	  work	  required	  from	  the	  
steering	  group	  to	  complete	  Plan	  in	  2014.	  [Item	  6]	  

Ø Material	  for	  architects	  to	  be	  ready	  for	  meeting	  on	  7th	  January.	  (All)	  	  [Item	  6]	  

Ø To	  add	  policy	  excluding	  major	  wind-‐farm	  development	  to	  draft	  Plan.	  (All)	  [Item	  6]	  

Ø Review	  need	  for	  Sustainability	  Policy	  	  at	  future	  meeting	  as	  Sustainability	  Appraisal	  may	  be	  sufficient	  
(All)	  [Item	  7]	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  

Action:	  Tammy	  to	  forward	  NP’s	  Sustainability	  Appraisal	  for	  reference.	  

	  



	  

	  

5.	  	   Support	  for	  the	  work	  of	  NPSG	  and	  the	  role	  of	  the	  NNPA	  

Through	  discussions,	  Tammy	  clarified:	  Frontrunner	  funding	  is	  just	  under	  £17,000	  from	  which	  independent	  
consultants	  can	  be	  employed	  to	  progress	  the	  Plan;	  National	  Park	  representative	  support	  at	  meetings	  is	  
available	  on	  a	  needs	  basis	  –	  two	  weeks	  notice	  of	  the	  intended	  agenda	  will	  hopefully	  enable	  the	  appropriate	  
representative	  to	  be	  booked	  to	  attend	  the	  meeting;	  Sarah	  Dyer	  (Conservation	  Officer	  at	  NNP)	  may	  be	  
available	  to	  assist	  under	  NNP	  funding,	  depending	  on	  time	  needed-‐	  Frontrunner	  money	  may	  need	  to	  be	  
allocated	  to	  supplement	  costs.	  	  

Preston	  reiterated	  that	  the	  support,	  knowledge	  and	  advice	  on	  planning	  matters	  provided	  by	  
Northumberland	  National	  Park	  to	  the	  steering	  group,	  has	  been	  and	  will	  continue	  to	  be	  invaluable.	  

Preston	  confirmed	  that	  Rex	  (Secretary)	  is	  the	  single	  communication	  point	  with	  NP.	  

6.	   Locality	  funding	  and	  attendance	  of	  Chris	  Anderson	  

(John	  Holland	  joined	  the	  meeting	  at	  10.30am)	  

Chris	  Anderson	  was	  introduced	  and	  welcomed	  to	  the	  meeting	  at	  10.20am.	  Following	  a	  brief	  explanation	  of	  
our	  work	  to	  date,	  it	  was	  agreed	  that	  Planning	  Aid	  provides	  support	  and	  advice	  on:	  Evidence	  Base,	  drafting	  
planning	  policy,	  Sustainability	  Appraisal	  and	  Basic	  Conditions	  Statement.	  	  The	  aim	  is	  to	  start	  this	  support	  
from	  21st	  January	  2014.	  	  

Action:	  Chris	  to	  assign	  ‘local’	  Planning	  Aid	  volunteers	  	  

Action:	  Chris	  to	  forward	  Allendale	  Sustainability	  Assessment	  for	  reference	  

Action:	  Forward	  brief	  information	  outline	  of	  Tarset	  and	  Greystead	  Neighbourhood	  Plan	  to	  date	  and	  what	  
needs	  to	  be	  done,	  to	  Chris	  before	  21st	  January	  2014	  (Rex)	  	  

7. Update	  on	  members’	  tasks	  –	  Plan	  section	  work-‐	  NP	  plan	  layout,	  format,	  design	  

Ø John	  Grundy’s	  list	  in	  process	  of	  being	  copied	  (Preston)	  	  

Ø Jan	  Ashdown	  is	  currently	  forwarding	  heritage	  list	  and	  will	  continue	  to	  send	  updates	  when	  completed	  by	  
TAG.	  (Anne)	  	  

Ø First	  draft	  of	  Introduction	  to	  Neighbourhood	  Plan	  in	  progress.	  (Preston)	  

Ø 	  Evidence	  base	  in	  progress	  (Megan)	  	  

Ø Communication	  and	  Engagement	  Strategy	  in	  progress	  (Megan)	  	  

Ø Information	  for	  architects	  in	  progress	  (Anne)	  	  

Ø Update	  of	  Project	  Plan	  in	  progress	  (Gerry)	  	  

Ø Organise	  hard	  copies	  of	  evidence	  (Rex)	  after	  completion	  of	  Evidence	  Base	  list	  (Megan).	  	  

Action:	   Research	  layouts	  of	  existing	  Neighbourhood	  Plans	  and	  produce	  a	  ‘draft’	  format	  for	  T	  &	  G	  Plan’s	  
design	  layout.	  (John	  and	  Preston)	  

8.	   Date	  of	  next	  meeting	  	   	  

Next	  meeting	  will	  be:	   7th	  January	  2014	  at	  9:30am,	  Tarset	  Village	  Hall.	  	  Chair:	  John	  Holland	  


